
2006 2007 2008 2009 2010

Draft 
SEPA PEIS

October

VRA
Consultation

November

Odessa Sub-Area
Appraisal Report

Spring

Lake Roosevelt
Drawdown

Colville Tribe Study
Summer

Lake Roosevelt
Drawdown

Draft Supplemental EIS
Summer

Potholes 
Supplemental
Feed Route
Design/NEPA

July

Potholes Supplemental
Feed Route

SEPA & Permitting
August

Potholes Supplemental
Feed Route

Construction Begins
Fall 2007 – Spring 2008

Lake Roosevelt Drawdown
Final Supplemental EIS

March

Lake Roosevelt Drawdown
Water Right Decision

April

Walla Walla
Pump Exchange

Feasibility Study/EIS

Walla Walla
Pump Exchange
Conceptual Design

Odessa Sub-Area
Feasibility Study/Draft EIS

Odessa Sub-Area
Feasibility Study/Final EIS

Columbia River
Supply Inventory Report

November

Establish Technical 
Advisory Group

Dec - Feb

Funding Criteria
Oct - Dec

Columbia River
Supply Inventory 

Report
November

Columbia River
Supply Inventory Report

November

Columbia River
Supply Inventory Report

November

Columbia River
Supply Inventory Report

November

Yakima Basin Storage Study
Appraisal-level Study

December

Yakima Basin
Storage Study

Draft EIS
December

Yakima Basin Storage Study
Planning Report/Final EIS

November

Columbia River
Supply and 

Demand Report
October

Off-Channel 
Storage

Appraisal Level
Report
March

Off-Channel 
Storage

Feasibility Study/EIS

Yakima
Basin

NEPA/SEPA
EIS Start

Off-Channel 
Storage

Feasibility 
Study/EIS 

Start?

VRA
Public 

Comment
February

Final 
SEPA 
PEIS

February

Columbia 
River

Summit
Spring

Update: 1/25/07


	Slide Number 1

